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Toward a Systemic View to Cost Overrun Causation in 
Infrastructure Projects: A Review and Implications for Research 
 
Abstract 
Infrastructure cost overruns receive significant amount of attention in the academic literature 
as well as the popular press. The methodological weaknesses in the dominant approaches 
adopted to explain cost overrun causation on infrastructure projects are explored in this 
paper. A considerable amount of cost overrun research is superficial, replicative and thus 
stagnated the development of a robust theory to mitigate and contain the problem. Future 
research should move from single-cause identification and the traditional net-effect 
correlational analysis to a search for causal recipes through systems thinking and 
retrospective sensemaking to address the high-level interactions between multiple factors. 
 
Keywords: Causality, cost overruns, systems thinking, retrospective sensemaking. 
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Introduction 
Major infrastructure projects, particularly those funded by the public sector, regularly make the 
news headlines, not for being remarkable engineering accomplishments that will support and 
stimulate economic growth and the social integration of communities, but rather for being 
poorly managed and often over budget. According to the works of Flyvbjerg et al. (2002) 
transport infrastructure projects (e.g., roads, bridges and rail) are reported to have an 86% 
probability of outrunning their set cost targets. The average size of these overruns can be as 
high as 45% for rail projects, 34% for bridges and 20% for road projects. Furthermore, Love 
et al. (2012) and Odeck (2004) found that overruns could be as high as 70% and 183% more 
than the initial estimate, respectively.  
 
Determining the causal nature of cost overruns is arguably a complex and challenging exercise. 
However, the phenomenon is often attributed to a variety of sources including scope creep and 
rework (Love et al., 2005), unrealistic cost targets and misguided trade-offs between project 
scope, time and cost (Ahiaga-Dagbui and Smith, 2014a), a poor understanding of the systemic 
and dynamic nature of projects (Eden et al., 2005; Love et al., 2016a), unidentified or 
improperly managed risk and uncertainty (Okmen and Öztas, 2010) and suspicions of foul-
play and corruption (Wachs, 1990). A review of the normative cost overrun literature reveals 
that a plethora of studies have been dedicated to understanding this problem (Hinze et al., 1992; 
Flyvbjerg, 2008; Cantarelli et al., 2010; Durdyev et al., 2012; Ahiaga-Dagbui and Smith, 
2014b). Most of these studies identify several purported causes of overruns and make 
recommendations for mitigating and containing this phenomenon. Yet, there is no evidence 
these works have been alleviating the problem or improving the reliability of cost estimates, 
despite the use of techniques such as Reference Class Forecasting (Flyvbjerg, 2008). Needless 
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to say, the industry has earned itself the unenviable repute of delivering projects late and over 
budget, again and again, leaving clients dissatisfied and the tax-payer often out of pocket. 
 
As a result of the need to improve the performance of construction projects there has been a 
shift away from using traditional procurement methods (i.e. design-bid-build) to collaborative 
forms of project delivery. Such procurement methods have engendered teamwork and 
improved communication practices between project participants. With the support of online 
collaborative platforms for effective communication, design, visualisation, simulation, control 
and coordination of the entire construction process, it would normally be expected that projects 
would be better positioned to achieve their cost targets.  But this does not currently seem to be 
the case. 
 
Several underlying questions need to be addressed if progress towards reducing the incidence 
of cost overruns is to be made. For example, why do they still occur irrespective of the 
significant attention they receive from policy-makers, clients and industry practitioners?  Why 
has there not been an improvement in the reliability of initial cost estimates despite advances 
in the processes of cost planning and the emergence of Building Information Modelling (BIM)?  
Thus, despite the advances in technology and changes to the way projects are delivered, cost 
overruns remain, and probably will do, unless robust theoretical lenses are established to better 
understand, explain and predict their occurrence (Love et al., 2016a). Against this contextual 
backdrop, previous cost overrun research is critically reviewed to identify some of the 
embedded methodological weaknesses. The paper is structured as follows: a discussion of the 
scale and nature of the cost overrun problem facing the construction industry is followed by a 
critique of the replicative, superficial and stagnated nature of much of the cost overrun research 
found in the extant literature. These include a poor understanding of project systemicity and 
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lack of demonstrable causality, a focus on independent, single-cause identification and 
traditional net-effect correlational analysis as well as a dependence on poorly designed survey 
instruments. Recommendations for future direction of cost overrun research and mitigation are 
then presented.  
 
Cost Overrun: The Scale of the Problem 
Cost estimates prepared in the early stages of a project allow a client to evaluate tenders, secure 
funding and/or perform a cost-benefit analysis. These estimates also often become the basis for 
cost control during a project’s delivery (Smith et al., 2016). Where a project is a commercial 
asset, the initial capital investment to deliver it must be balanced with the cost of maintenance 
and operations over its life-time to ensure it remains profitable and planned returns on 
investment are achievable. Thus, decisions made during the formative stages of a project carry 
far-reaching economic consequences and can seal its financial fate. Effective cost planning, 
therefore, relates design of buildings to their cost, potential scope changes, quality, utility and 
appearance as well as other risks that might affect the delivery of the project on time and agreed 
budget.  
 
A significant number of infrastructure projects, however, routinely overrun their cost estimates. 
The statistics on infrastructure cost overrun has been well-documented in the literature, official 
government publications and popular media (e.g. Love et al., 2015). For example, the Auditor 
General of Western Australia assessed the management and performance of 20 capital-
intensive projects including sports venues, schools and hospitals, undertaken. The expected 
cost of all the projects at the time was AU$6.157 billion, a staggering AU$3.275 billion (114%) 
more than the total original approved budget estimates.  A total of 15 of the 20 projects were 
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expected to exceed their original approved budgets, of which four were expected to exceed 
their budgets by more than 200% (Auditor General of Western Australia, 2012). 
 
Alex et al. (2010) reported that there was up to 60% discrepancy between actual and estimated 
costs of over the 800 water and sewer they sampled. The 2012 London Olympics bid was 
awarded at approximately £2.4 billion in 2005. This was adjusted to about £9.3 billion in 2007 
after significant changes in scope. The project was eventually completed at £8.9 billion in 2010 
(National Audit Office, 2012). The Edinburgh Trams project in Scotland exceeded its initial 
budget leading to significant scope reduction to curtail the ever-growing cost (Miller, 2011; 
Railnews, 2012). The project, was initially expected to cost about £375 million, but was 
completed three years late at a reported £776 million (City of Edinburgh Council, 2014).   
 
The City of Boston’s Central Artery project (referred to as the Big Dig) was to cost US$2.6 
billion, but was completed at US$14.8 billion and seven years late in 2006 (Gelinas, 2007).  
The United Kingdom (UK) Government commissioned a report in 1998 on the construction 
industry’s performance and it was revealed that over 50% of projects overspent their budget 
(Egan, 1998). A similar report in the United States (US) suggested that 77% of projects 
exceeded their budget, sometimes to the tune of over 200% (General Accounting Office, 1997). 
These rather unfortunate statistics have often led to extensive claims, disputes and litigations, 
which have contributed to marring the construction industry’s reputation. 
 
Cost Overrun Research: Superficial, Replicative and Stagnated 
The generic research process often involves an initial research design, data collection, its 
analysis and interpretation (Figure 1). Research designs, however, span the broad philosophical 
assumptions about the nature of knowledge, to the specific methods of data collection and 
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validity of the conclusions reached. It is crucial that the research design appropriately tailored 
to the type and nature of problem under investigation. If an unsuitable data collection method 
or analysis is adopted, the results and conclusions reached can be misleading, thus providing 
no useful direction for understanding the phenomenon under study.  
 
 
Figure 1: Research Process 
 
Contrary to the generic research process outlined in Figure 1, the goal of most qualitative 
research approaches is to generate theory as an outcome of the research (advocacy research or 
ethnographies may be notable exceptions (Creswell, 2009). The social, economic, context-
dependent and organisational embeddedness of the cost overrun problem means that majority 
of cost overrun research tend to be more qualitative in nature. Cost overruns are embedded in 
the context of people and organisations interacting in the complex web of business models, 
governments, technology, market structures, procurement strategies, risks and uncertainty. It 
becomes difficult to isolate the root causes of overruns using generic broadcasted surveys 
instruments that are divorced from context (Love et al., 2016a). 
 
A faulty understanding of the systemicity described above has unfortunately led to poor 
research designs that are superficial and replicative, leading to stagnation in the incremental 
understanding of the nature and sources of cost overruns on construction projects. For example, 
Memon et al. (2012) undertook an investigation into the 'causes' of cost overrun in large 
construction projects in Malaysia. Using the extant literature, they first identified 35 different 
factors that could lead to cost overrun and then required of clients, consultants and contractors 
Theorising Research Design Data Collection Data Analysis
Data 
Interpretation
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to rank these factors on a five-point Likert scale from 'not significant' to 'extremely significant'. 
These factors include 'poor project management', 'lack of coordination between parties', 
'mistakes during construction' and 'slow information flow between parties'. A Relative 
Importance (RI) index, defined in equation one, was then used to weight these factors. The 
strength of correlation between the various factors was also measured using the Spearman's 
rank correlation, ρ, to add some statistical rigour to the study. 
 
Relative Importance Index =  
∑ w.x51
A .N
               (Eq.1) 
Where 
w = weighting given to each factor by respondents 
x = frequency of response given for each cause  
A = highest weight (i.e. 5 in this case)  
N = total number of participants  
 
Out of the 150 questionnaires distributed, 103 were returned with 97 valid. Fluctuation in prices 
of materials, contractor cashflow problems and client payment delay were the top three 'causes' 
of overrun. Respondents were also required to recall the approximate extent of cost overrun 
(cost beyond contract sum) for the projects they were involved with within the past ten years. 
A majority (61%) of the respondents reported a range of 5% to 10% of contract sum. Only 
about 20% of the respondents recalled overruns beyond 20% of contract sum.  
 
Durdyev et al. (2012) also investigated the factors that lead to cost overruns in the construction 
of residential buildings in Turkey using a questionnaire survey distributed to project 
management consultants, contractors and subcontractors. They considered 40 different factors 
in their study and requested that respondents rate the levels of impact of these factors on 
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project's final cost using a five-point Likert scale (very low to very high impact). Just as in the 
Memon et al. (2012) study, they computed the RI of the factors using the rankings provided by 
the respondents to determine the most importance cost overrun influencing factors. The top 
five factors identified were: (1) "improper planning"; (2) "inaccurate project cost estimation"; 
(3) "high cost of needed resources (money, men, materials and machinery)"; (4) "lack of skilled 
workforce"; (5) "price of construction materials and high land prices". It is worth noting that 
cost estimation is a planning function and thus "inaccurate project cost estimation" is a sub-
factor of "improper planning". Similarly, "high cost of needed resources" cannot really be 
separated from "price of construction materials and high land prices". 
 
The aforementioned approach to cost overrun research is not untypical – Mansfield et al. 
(1994), Kaming et al. (1997), Ameh et al. (2010) and Rosenfeld (2014) have all conducted 
almost identical studies, albeit in different contexts. A detailed examination of these studies 
reveals common pathologies, including a poor understanding of project systemicity and lack 
of demonstrable causality; a focus on independent, single-cause identification and traditional 
net-effect correlational analysis; the use of poorly designed survey instruments; and the use of 
superficial and ambiguous factors are discussed hereinafter. 
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Project Complexity and Systemicity 
A poor understanding and treatment of project complexity and systemicity (i.e. the complex, 
dynamic behavior exhibited by systems) is the most common shortcoming of cost overrun 
research that has been undertaken. Although there is now a growing body of research that 
applies systems thinking to investigate cost and schedule overruns in infrastructure projects 
(Ackermann and Eden, 2005; Boateng et al., 2015), the vast majority of studies frame the 
overrun problem in a manner that ignores the complex, multiple feedback and highly dynamic 
context of projects. For example, a vast majority of studies identify single points in a causal 
chain where an intervention may have reasonably been implemented to change performance 
and prevent an undesirable outcome (Love et al., 2016b). The identification of singular and 
independent causes, which in most cases only describe the proximal causes, is 
counterproductive, as overrun causation can only be understood by looking at the whole project 
system in which it occurs and how variables dynamically interact with one another. Simply 
identifying and listing factors that may contribute to a cost overrun does not provide evidence 
of causation and the ability to draw conclusions about the underlying dynamics that lead to 
their occurrence (Love et al., 2016b). 
 
Statistical techniques, such as multiple regression analysis (MRA), typically aim to measure 
how each independent variable contributes to explaining the variation that is observed in a 
dependent variable. Such models are primarily intended to provide an evaluation of the net-
effects of independent over dependent variables. Ragin (2008) states:  
 
“In conventional quantitative research, independent variables are seen as 
analytically separable causes of the outcomes under investigation. Typically, each 
causal variable is thought to have an autonomous or independent capacity to 
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influence the level, intensity, or probability of the dependent variable.” (p. 112) 
 
However, the focus on net-effect contribution of variables, assumed to be linear and 
independent, may be insufficient to cope with the systemicity in complex systems such as 
construction projects, as variables of causation tend to be interrelated and interdependent as 
well dynamic over the project’s lifecycle. The approach is also deterministic in nature and does 
not accommodate the probabilistic nature of outcomes in a complex system (Love et al., 
2016b).  
 
Simon (1981) describes a complex system as one in which the behaviour of the whole is 
difficult to deduce from understanding the individual parts. It follows that while it might be 
easy to know the variables that impact a project and its outturn, "it can be difficult to understand 
intuitively how the latter came from the former." (Williams et al., 2005, p. 220). This may be 
due to project systemicity or complexity, as they can produce a totality of effect beyond the 
sum of the results that would be expected from individual causes. Hamilton (1997) outlines 
two important properties of systems thinking that would be useful in cost overrun research; (1) 
every part of a system has properties that it loses when separated from the system; and (2) 
every system has some essential properties that none of its parts do. Thus, when a system is 
taken apart, it loses its essential properties (Von Bertalanffy, 1956). It follows that the crucial 
skill in understanding cost overrun is not just the ability to list or rank factors but the capacity 
to see connections between the various causal factors as well as how they dynamically evolve 
over the course of the project.  
 
Love et al. (2008) investigated the factors that contributed to the 10.5% cost overrun 
experienced on two residential projects with a contract value of AU$10.96 million. They found 
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that 3.15% of this overrun could be attributed to rework that was design induced and as a result 
of defects. Change orders initiated by the client accounted for up to 7.35% of the overrun 
experienced. A further exploration of the causal nature of rework on the project revealed that 
it was not readily easy to isolate single or independent causes for rework. Its sources were 
interconnected in complex ways.  
 
The use of the singular cause identification approach has led to inappropriate risk assessments 
for cost overrun to be developed: the interdependency between causal variables has not been 
considered and accommodated. Cost overruns seldom occur as a result of a stand-alone cause. 
Even though they may superficially appear to be different, sources of poor performance in 
infrastructure projects are interrelated in complex ways.  As suggested by Rodrigues and 
Bowers (1996), traditional approaches to investigating project management related problems 
usually assume that if each element of the project can be understood, then the whole system 
may be controlled and delivered effectively. Naturally this approach has yet to assist project 
managers deliver their projects to their pre-determined outcomes.  
 
Project cost overrun may arise from a variety of different combinations of causal conditions - 
this is referred to as multiple conjunctural causation (Ragin, 2004), where many 
causes/variables combine to produce several causal recipes, each of which may be sufficient to 
result in the outcome. This resonates with organizational theories of equifinality by Von 
Bertalanffy (1956), who posits that a system can reach the same final state, from different initial 
conditions, and by a variety of different paths. To investigate this type of causation, Woodside 
(2013) suggests a move towards the examination of high-level interactions between multiple 
factors. It will important, therefore, to adopt systemic and probabilistic approaches when 
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investigating complex problems such as cost overruns, particularly in large infrastructure 
projects.  
 
The use of Multiple Regression Analysis 
Related to the issue of lack of systems thinking is the use of Multiple Regression Analysis 
(MRA) for establishing best fit relationships for predicting cost overrun or project success (Iyer 
and Jha, 2005; Arif et al., 2015). Regression analysis is an established statistical method useful 
for problems with small number of variables, large amount of reliable and valid data and there 
are well-established causal relationships such as elasticity of income or price (Armstrong, 
2012). However, where significant complexities and interdependency exists between variables, 
regression models tend to return rather spurious results (see Armstrong, 1970; Woodside, 
2013). For example, using stepwise regression, a study beginning with 31 observations and 30 
potential variables included only variables with t greater than 2.0. The adjusted R square was 
0.85 with eight significant predictive variables. This would seem to be a model with good fit 
on perfunctory examination until it is revealed that the original data was from a book of random 
numbers (Armstrong, 1970).  Goldstein and Gigerenzer (2009) thus note that “achieving a good 
fit to observations does not necessarily mean we have found a good model, and choosing the 
model with the best fit is likely to result in poor predictions.” Armstrong (2012) further adds: 
 
“analysts assume that models with a better fit provide more accurate forecast. This 
ignores the research showing that fit bears little relationship to ex ante forecast 
accuracy. Typically, fit improves as complexity increases, while ex ante forecast 
accuracy decreases." (p. 691)  
 
The lesson here is that even random datasets can result in seemingly good models and the 
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challenge is a move towards reporting predictive validity instead of fit validity only. 
Furthermore, R is a measure of linear relationship only. Therefore, there may be an exact 
connection between two variables but if it is not a straight line R is no help. Armstrong (2012) 
thus warns of how misleading t, p-value, F and R-Squares can be and also suggests not using 
more than three variables in a regression model as most are linearly dependent on each other 
and thus lead to spurious results. This rule of thumb has also be advocated by Goldstein and 
Gigerenzer (2009). There is an on-going discussion in the in the social science and strategic 
management literature about the inappropriate use of statistical constructs such as p-values and 
the null hypothesis (Bettis et al., 2016). This connects well with the arguments established 
above. 
 
Illusion of Causality 
Several studies have attempted to identify the 'root causes' of cost overruns, but invariably only 
end up scratching the surface of this complicated problem using statistical measures of 
correlation between variables (eg. Mansfield et al., 1994; Ubani et al., 2013; Rosenfeld, 2014). 
However, identifying correlations between factors does not mean they are causes. For example, 
the fact that high 'graffiti' (Skogan, 1990) and 'broken window' neighbourhoods (Wilson and 
Kellig, 1982)  correlate rather strongly with high crime levels does not mean that graffiti or 
broken windows cause the crimes.  
 
A correlation provides circumstantial evidence implying a causal link, but the weight of such 
depends greatly on the particular circumstances involved. However, a number of studies rely 
solely on establishing a correlation between several factors and a project’s cost overrun. These 
studies are usually correlational in nature and symmetric thus positing that the presence of a 
given plausible causal condition will lead to the occurrence of the outcome. Implicitly, they 
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also assume causal asymmetry, that the absence of a given cause or set of causal conditions 
thought to be associated with the outcome will result in the absence of the outcome. It is argued 
that this symmetry needs not be so, and that there can be several possible causal paths for a 
cost overrun (Ragin, 2000). This was demonstrated by Love et al.  (2008) in their analysis of 
the causal nature of design-induced rework that leads to cost overruns on construction projects. 
The argument also follows that a variable with a weak correlation coefficient can combine with 
another to result in very high impact on a project’s performance. To fully understand cost 
overrun causation, the emphasis should thus move from independent, single-cause 
identification and traditional net-effect correlational analysis to look for plausible causal 
combinations, or recipes, that can be associated with the occurrence of overrun (Ragin, 2000).  
 
Ubani et al. (2013), for example, set out to investigate factors that cause cost and schedule 
overruns in Nigeria. They developed a questionnaire based on "110 hypothetical cost overrun" 
factors derived from the literature. The returned questionnaires from respondents were then 
analysed by measuring the RI and correlation coefficients. They found that material related 
issues, including price fluctuation and shortages were the main causes of overrun. They 
rejected the hypothesis that contractual relationships, labour and design had any significant 
influence on cost overrun. They then recommended that clients, contractors and consultants 
"should pay more attention to both material and external factors for there to be effective and 
efficient delivery on construction projects at the right time and cost" (p.73). It is obvious that 
the framing and design of the research led to the superficial findings such as material shortage 
being the main cause of overrun. Also, it is perhaps unlikely that valid causation can be 
adequately demonstrated using the research formulation above.  
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Ambiguous and Superficial Factors 
Poor project management, lack of coordination between parties, mistakes during construction 
and slow information flow between parties are some of the factors used in the survey by 
Memon et al. (2012). Other factors like inadequate control procedures, slow decision making, 
waiting for information or poor documentation used in Frimpong et al. (2003) are rather too 
ambiguous. They could be easily be misinterpreted by the respondents, particularly if they are 
all not thinking within the context of a particular project or situation. They may also evoke 
countless possible scenarios and examples depending on the context. This may be an indication 
that such factors are rather too superficial and therefore must be broken down further if real 
sources of overrun are to be identified. Questionnaires may be a quick and easy way of 
sampling the views of respondents, but can also be problematical if the researcher’s definition 
of a factor does not correspond with the respondent’s understanding. 
It also follows that when questionnaire respondents are not thinking within the framework of 
the same or similar projects, their frames-of-reference can significantly differ. Unless they were 
perhaps used as part of a structured-case study; for example, it is argued that questionnaires 
alone may not be suitable for investigating complex and systemic problems like cost overruns. 
For example, ‘good project management’ or ‘efficient document management’ will mean very 
different things to respondents. The factors are simply too high level to help in getting to the 
heart of the problem itself. Interviews allowing the surfacing of deep tacit knowledge and also 
enabling the capture of relationships can provide a much more comprehensive and effective 
representation of the situation as demonstrated in the works of Ackermann and Eden (2005,  
and Love et al. (2008, . 
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Availability Heuristics  
Heuristics are mental shortcuts that help people make decisions and judgments quickly without 
investing a lot of time in analysing information. One such heuristic is termed the availability 
heuristic. According to Gilovich et al. (2002), the availability heuristic is employed when 
someone estimates the frequency or probability of an event based on the ease with which 
instances or associations could be brought to mind. Even though heuristics can be extremely 
helpful, they can easily become a hindrance to deep and careful thinking. In their seminal work 
on heuristics, Tversky and Kahneman (1973) posited that availability can often be affected by 
various factors which are completely unrelated to the actual frequency or probability of the 
event under review- how busy the respondent is, their interest in the subject under study, level 
of experience, peculiarities of the most salient examples they can recall, their understanding of 
the questions in the survey or the time available to complete a questionnaire. Tversky and 
Kahneman (1973) thus warn that if availability is applied to the analysis of an event, these 
factors "will affect the perceived frequency of the classes and the subjective probability of 
events. Consequently, the use of the availability leads to systematic biases" (p. 209).  
 
Without carefully designed research and an established context of those projects being 
evaluated, results of the questionnaires, such as the ones conducted in Ameh et al. (2010), 
Durdyev et al. (2012) and Memon et al. (2012) become problematic. Whilst the same factors 
are consistently identified from questionnaire surveys are poor estimation, poor project 
management, inadequate risk management, unexpected ground conditions, scope changes or 
material price changes there is no acknowledgement of systemicity, multiplicity of 
interpretation or action. It will take more thoughtful research design, perhaps research 
conducted within the context of a particular project, to be able to partly circumvent these 
default responses that have yet to help mitigate or contain cost overrun in construction. 
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Heterogeneous Viewpoints 
To further complicate matters, respondents are often drawn from different professions within 
the industry. This may seem a prudent approach as it helps to investigate the problem from 
different perspectives. However, Durdyev et al. (2012) and Memon et al. (2012) for example, 
surveyed clients, consultants and contractors without controlling for the different perspectives 
of these professional. The perceived sources or size of overruns reported will significantly vary 
depending on whether the construction professional works for a client or for a contracting firm. 
It will be useful to survey these groups separately rather to maintain the integrity of the varying 
viewpoints. This problem of context and cross-perspectives could at least be partially addressed 
by using structured case studies as all respondents would be reviewing the same project(s). 
Structured case studies are usually more appropriate when an in-depth knowledge of an 
individual example is more helpful than fleeting and superficial knowledge about a larger 
number of examples.  
 
Replicative 
Replication, the performance of another study to statistically substantiate, or challenge, a 
hypothesis has significant value for research and therefore has been the cornerstone of 
scientific and social studies. It is based on a simple concept: "trust, but verify". Where a 
replicative study results in different findings, it may indicate that the original hypotheses may 
have been incorrect or only partially correct, and that an alternative formulation may be able 
to reconcile apparent divergent results. Replication is therefore essential to establish or 
disprove causal inferences, determination of generalizability of findings and even stimulate 
new research. When carried out in a cumulative manner, it can be used to build on previous 
studies and facilitate a better understanding of a phenomenon. 
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For cost overrun research, however, replication has largely been a case of reinventing the wheel 
- doing the same thing over and over. Edge (1995) aptly describes this sort of research as "the 
mass production of a standard product" lacking in "intellectual expansion" of the field. 
However, expansion in depth and detail of cost overrun research must take priority of mere 
quantity and bulk. Having reviewed the normative literature, it was found that there has been 
little methodological advancement in most cost overrun studies. Some of these include the 
studies by Mansfield et al. (1994), Kaming et al. (1997), Ameh et al. (2010), Enshassi et al. 
(2010), Memon et al. (2012) and Durdyev  et al. (2012). The dominant method used in these 
studies mostly involves drawing-up a tall list of supposed 'causes' of overruns in a questionnaire 
and require of respondents to rank them using their perceived frequency or importance. It 
comes at little surprise that Flyvbjerg et al. (2002) observed that that the size of overruns have 
not reduced over the 70 years that they studied. They also concluded that "no learning that 
would improve cost estimate accuracy seems to take place." That may well be partly due to the 
stagnation in rigour and robustness of research dedicated to ameliorate the problem.  
 
Making Sense of Cost Overrun Causation 
Dekker (2014) states that a "cause is not something you find. Cause is something you construct. 
How you construct it and from what evidence, where you look, what you look for, who you 
talk to, what you have seen before, and who you work for" (Dekker, 2014). Bearing in mind 
this view, the methods used to construct a cause of a particular problem are just as important 
as the validity and usefulness of the findings. Meaning is also intrinsically linked to the 
environment and context within which actions and responses, as well as interactions between 
dynamic parts take place. The phenomenon of cost overrun in projects is contextually 
embedded; that is why and how cannot be fully understood if decoupled from the environment 
 20 
of their occurrence. Projects are traditionally seen as unique, with varying degrees of 
embeddedness and dependencies. The argument thus follows that to fully understand the causal 
nature of overruns in construction, the context and environment of the project have to be clearly 
articulated and the methods used for their investigation need careful consideration.  
 
Retrospective sensemaking  is a well-established technique for developing meaning of complex 
problems, events and environment (Weick, 1988). Thomas et al. (1993, p. 240) defined 
sensemaking as the three-pronged process of "reciprocal interaction of information seeking, 
meaning ascription and action" that includes environmental influences and associated 
responses. Weick et al. (2005) described a number of characteristic features of sensemaking – 
the process is collective and collaborative, designed to be retrospective to help a group make 
meaning of the events and circumstances that affect them or the causal nature of a particular 
problem. The process helps the group to begin noticing specific uncertainties and explicitly or 
implicitly ask questions like ‘why did this event happen?’, ‘how does this event relate with this 
other event?’, ‘how are these causal factors related?’. The group then builds plausible causal 
narratives and related actions often guided by the use of mental models and other mapping 
techniques. Cognitive mapping (Eden and Ackermann, 1988; Ackermann and Eden, 2005) and 
System Dynamics (Forrester, 1993) are two modelling techniques that accommodate 
systemicity and can be utilized under the auspices of retrospective sensemaking to understand 
and model interdependencies. 
 
 Modelling Interdependencies  
 
Cognitive mapping (CM) is a set of techniques used to identify, structure, analyze and make 
sense of accounts of problems (Eden, 2004). Swan (1997, p 188) describes cognitive maps as 
“internally represented schemas or mental models for particular problem-solving domains that 
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are learned and encoded as a result of an individual’s interaction with their environment." 
These maps, elsewhere known as cause maps when used to explore causal relationships 
(Ackermann and Eden, 2005), can be a really effective and interacting way of making sense of 
messy and complex problems particularly when they are constructed by a group. The general 
approach involves the use of a range of mapping techniques to extract statements from 
individuals, or groups, about subjectively meaningful concepts and relations in particular 
problem areas. These concepts and relationships are then illustrated in some kind of 
diagrammatical representation (Swan, 1997).  
 
System Dynamic (SD) is a modelling technique used to help decision-makers learn about the 
structure and dynamics of complex systems, to design high leverage policies for sustained 
improvement, and to catalyse successful implementation and change (Rodrigues and Bowers, 
1996). SD is particularly suitable for analyzing highly dynamic systems that consist of multiple 
interdependent components involving several nonlinear relationships, as is the case of cost 
overrun causation on construction projects. The totality of the relationships between these 
components defines the “structure” of the system. Hence, it is said that the “structure” of the 
system, operating over time, generates its “dynamic behaviour patterns” (Vlachos et al., 2007). 
The approach is primarily based on cause-effect diagrams to understand the causal nature of 
particular problems and to model the dynamic nature of these causal factors throughout a 
project.  
 
By shifting the focus from simply ranking variables and correlational analysis, researchers such 
as Williams et al. (1997), Love et al. (2002), Ogunlana et al. (2003), Howick (2005) and 
Boateng et al (2015), have demonstrated the complexities of project actuality, systemicity and 
performance. Specifically, Ackermann and Eden (2005) also studied the causal nature of delays 
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and disruption on eight different projects with a total value in excess of $2 billion (none of the 
projects had a value less than $60 million).  
 
All of the projects, however, experienced cost overrun greater than 30% and were delivered 
late. They used causal mapping with Group Support Systems to elicit an understanding of 
failure occurs in complex projects. Using triangulated data from interviews, questionnaires and 
non-participant observation, Boateng et al. (2015) identified different economic risk factors on 
the Edinburgh Tram Project in Scotland. These factors include increase in foreign exchange 
and inflation, change in government, disputes, change in tax regime and energy price increases. 
These factors were then modeled using SD to reveal their interdependences and the causal 
nature of the significant time and cost overruns experienced on the project. Bayer and Gann 
(2006) explore bidding strategies and workload dynamics within project-based organisations 
using system dynamics to provide insight into how these relate to productivity, rework and cost 
overrun within project portfolios. They describe the ‘phenomenon of error amplification’ 
where overruns on one project led to further overruns in other projects within the same portfolio 
- rework and consequent overruns generated in individual projects bind the resources required 
for successful and timely completion of other projects.  
 
System dynamics and causal mapping has also been effectively combined by Howick et al. 
(2006,  to allows client groups to visualise and comprehend the linkage between event thinking 
and structural thinking in a complex system as they provide a meaningful way to both deal with 
interdependency of different causal variables and how they evolve over time. Studies of this 
nature are essential building blocks for understanding cost overrun causation and theory 
development and that would pave the way for designing more effective ameliorating strategies. 
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Unfortunately, studies of this kind are few and far between in the cost overrun literature at the 
moment. 
 
Conclusions  
We have explored some of the methodological deficiencies in the approaches adopted in a 
majority of cost overrun research. These include a poor understanding of systemicity and 
embeddedness of the sources of overruns, a dependence on correlational analysis, a lack of 
demonstrable causality and superficiality of the research design. We find that cost overrun 
research has largely stagnated in the refinement and advancement of the knowledge area - the 
bulk of it has largely been replicative. We would particularly like to highlight the lack of 
systems approach in cost overrun studies, which invariably leads to the identification of 
independent, single-cause variables justified using traditional deterministic net-effect 
correlational analysis.  
 
We submit that this approach is a flawed simplification of the cost overrun problem and rather 
counterproductive. It is suggested that significant paradigm and methodological shift may be 
required to properly understand the nature and sources of cost overruns. Overrun causation can 
only be understood by looking at the whole project system in which it occurs and how several 
variables dynamically interact with each other. It may be important to reiterate here that the 
crucial skill in understanding cost overrun is not the ability to list or rank factors but the 
capacity to analyse connections, interactions and plausible causal combinations. 
 
Finally, this paper is not meant to discredit previous works, but map-out future directions for 
cost overrun research. It is simply an attempt to look back, so that we might be able to look 
forward. This is perhaps particularly important, and timely, especially against the backdrop of 
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overwhelming evidence that cost overrun is as much a problem today as it has been decades 
ago. Besides, what is the benefit of doing the same thing over and over again if it is not yielding 
transformative results?   
 
The case for accommodating multiple-conjunctural causation, where many causes/variables 
combine to produce several causal recipes, each of which may be sufficient to result in the 
outcome has already been made in this paper. This perspective is anchored in the organizational 
theories that a system can reach the same final state from different initial conditions, and by a 
variety of different paths. It is suggested that future research should focus on examining cost 
overrun causation using probabilistic approaches and system dynamics to address the 
interdependence and high-level interactions between multiple factors.  
 
The central idea behind probabilistic theories of causation is that causes change the 
probability of their effects so that an effect may still occur in the absence of a cause or fail to 
occur in its presence. This approach recognizes the centrality of probabilities in project outturns 
and will represent a move from independent, single-cause identification and traditional net-
effect correlational analysis to look for plausible causal combinations, or causal recipes, that 
can be associated with the occurrence of overrun. These causal combinations can be graphically 
illustrated using the causal mapping techniques described in earlier sections of the paper. The 
outputs and publications from the ongoing study will thus help in new theory development 
regarding the causal nature of overruns on infrastructure projects. 
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